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ACRONYMS AND OTHER ABBREVIATIONS 
 

ADS Automated Directives System 

ALT Assets and Livelihood Transitions Office 

AMDe Agribusiness and Markets Development 

AOR Agreement Officer’s Technical Representative 

CDCS Country Development Cooperation Strategy 

COP Chief of Party 

COR Contracting Officer's Representative 

DEC Development Experience Clearinghouse 

DFAP Development Food Assistance Program 

DO-1 Development Objective 1 (Economic Growth with Resiliency in Rural Ethiopia) 

DO-2 Development Objective 2 (Increased Utilization of Quality Health Services) 

DO-3 Development Objective 3 (Improved Learning Outcomes) 

DQA Data Quality Assessments 

EG&T Economic Growth and Transformation 

EPMS Ethiopia Performance Management Systems 

GRAD Graduation with Resilience to Achieve Sustainable Development 

HAPN Health, AIDS, Population and Nutrition Office 

IP Implementing Partners 

M&E Monitoring and Evaluation 

MSI Management Systems International 

PIRS Performance Indicator Reference Sheet 

PITTS Performance Indicator Tracking Tables 

PME Performance Monitoring and Evaluation 

PMP Performance Management Plan 

PPR Performance Plan and Report 

PRIME Pastoralists Resiliency Improvement and Market Expansion 

PRM Program Office 
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SO Supporting Objectives 

SOW Statement of Work 

TA Technical Assistance 

USAID United States Agency for International Development 
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ABOUT THE USAID/ ETHIOPIA M&E WORKSHOP 
 
EPMS has conducted a series of workshops ranging from Monitoring 
and Evaluation (M&E) to more specific topics like conducting DQAs for 
both USAID staff and implementing partners. These workshops are an 
important component of a multi-pronged approach for building capacity 
within the mission and among IPs to strengthen evidence based 
management practices. These workshops are designed with the following 
principles in mind: 

 

 The use of adult learning techniques, meaning that training is 
interactive and incorporates the experiences and expertise of 
participants. 

 Training the right staff at the right time. We try to sequence training at 
the right time so that it occurs in a timely manner (when new policies 
emerge or just prior to working on tasks). 

 Following training with one-on-one support and technical assistance 
on specific tasks. 

 Ensuring a critical mass of trained staff in each organization. 

 
Workshop Objectives 

 
1.  Develop, strengthen and/or 

operationalize key performance M&E 

elements, including PMPs, DQAs, 

performance indicators, M&E plans, 

baselines and targets, and evaluation 

SOWs. 

2.  Analyze and utilize data to better 

measure, plan, report, and manage 

activities. 
3. Identify the mission’s prioritized 

performance M&E activities (in short 

and middle term) and MSI’s role in 

supporting them. 

 Bringing together subject matter experts with training expertise. Many of our trainers have practical, 
on-the-ground experience in setting up these systems. 

 

Each workshop has been customized to some extent to address the specific needs of each group. 
From October 1-3, 2013, EPMS conducted a three day M&E workshop for USAID CORs and 
AORs. The key objectives of this workshop were to: 

 
 Develop, strengthen and/or operationalize key performance M&E elements, including PMPs, DQAs, 

performance indicators, M&E plans, baselines and targets, and evaluation SOWs. 

 Analyze and utilize data to better measure, plan, report, and manage activities. 

 Identify the mission’s prioritized performance M&E activities (in short and middle term) and MSI’s role 
in supporting them. 
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KEY CHALLENGES AND SOLUTIONS 
 

 
Participants of the training for CORs/AORs were 
grouped according to the three development objectives 
(DOs) and democracy and governance (D&G), the 
supporting objective, and those from the Program 
Office as a special group. During group exercise 
sessions, participants were tasked with pointing out the 
challenges they face while working on M&E issues 
within their respective Dos, and for the PO as a unique 
team. A discussion was also held on how to solve these 
challenges and take corrective actions. In addition, a 
plenary discussion was carried out to discuss the 
challenges faced by the DO teams when setting targets. 
Table 1 summarizes the key challenges and their solutions suggested by the participants. 

 

TABLE 1: KEY CHALLENGES AND SUGGESTED SOLUTIONS BY PARTICIPANTS 

 
No. Key Challenges Suggested Solutions 

1 Some of the existing indicators do not directly 

measure the results. 

Review the validity of the PMP indicators. 

2 There are usually discrepancies in progress of 

indicators toward targets, because some targets 

are set too low or too high. 

Set ambitious but realistic targets. 

3 When assessing performance, results toward the 

DOs level is generally stagnant. 

Review the results framework by conducting an 

evaluation to understand whether the intermediate 

results are being achieved, which will contribute to 

the achievement of the DO. 

 
Need to analyze the critical assumptions. 

4 Failure to consider critical assumptions. Consider the importance of critical assumptions 

during M&E planning. 

5 Low level of expertise in managing the M&E 

system. 

Conduct additional capacity-building training. 

6 Some indicators are not measurable, specific, etc. Create consensus when developing indicators. 

7 Lack of teamwork, especially technical team. Invite participation of all teams, as much as possible. 

8 Data-quality issues. Conduct systematized DQA at all levels. 

9 Reporting on too many indicators. Limit the number of indicators. 

10 Development of M&E plan just for the sake of 

accountability. 

Develop M&E plans for the sake of performance 

monitoring, adaption, and learning. 

11 Determining the number of indicators. Require commitment from leadership. 

12 Centralized data management, storage, and 

documentation of problems by the mission. 

Mission needs a centralized data management and 

storage system. 

13 Issues related to setting targets: 

  Low quality and lack of baselines with respect to 
time 

  Indicators 

Conduct high-quality and evidence-based targets and 

baselines. Update the targets based on the reality. 

Consider externalities. 
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  Out of manageable interest/implementation of 

partners 

  Changing targets (priorities), particularly with 
governments 

  Expectation of higher impact than USAID 

resources allow (education sector) 

  Understanding contributions to targets and how 
that affects target setting 

  Time and cost of setting targets 

  Lack of historical data 
 

 
 

The Way Forward 
 

USAID/Ethiopia CORs/AORs identified priority key action areas that are critical for strengthening the 
USAID/Ethiopia M&E system. A comprehensive summary of the mission’s M&E priority activities and 
MSI’s assistance role from all the trainings can be found in Annex A. The key action themes identified during 
the action planning session during the performance monitoring and evaluation training were: 1) PMP (Project 
and Activity M&E Plan); 2) New implementing partners’ orientation and technical assistance for 
implementing partners; 3) DQA; and 4) Evaluation. 
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ANNEX A. USAID/ETHIOPIA PRIORITY M&E ACTIVITIES IDENTIFIED IN THE 

WORKSHOP (MIDTERM) 
 
 
 

M&E Theme: PMP (Project and Activity M&E Plan) 

Statement on Current Status of PMP, Project, and Activity M&E Plan: 

 
  There are approved DOs/SO level PMPs. 

Priority Action Areas Technical/ 

Program 

Office Name 

 Timing  Responsible Office EPMS Support 

1. Develop mission-wide PMP. PRM Soon  PRM  Merging all the DO PMPs into one Mission- 

wide PMP 

2. Identify goal-level indicators. PRM Soon  PRM  Context indicator identification. 

3. Complete DO–level indicators, targets, 
baselines, etc. 

PRM Soon  Technical office Consolidating PMP indicators, completing 

and updating PMP targets and baselines 

4. Project-level M&E plan. DO 1 Three months PRM/DO 1 Support and review project-level M&E plan. 

5. Activity-level M&E plan. DO 1 Three months PRM/DO 1 Support and review activity-level M&E plan. 

6. Strengthen PIRS. DO 1 Three months PRM/DO 1 Review the PIRS and TA. 

7. Project-level harmonization and 

alignment, reviewing project inter- 

linkages, and document review. 

DO 3 December 2013 DO 3/PRM Provide Technical Assistance (TAs) in terms 

of orientation for DO3 IPs to align their 

activities to the Mission level DO results 

8. Discuss how to align and update DQA, 

PMP, and evaluation. 

DO 2 November 2013 DO 2   
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M&E Theme: IPs orientation 

Statement on Current Status of IPs orientation: 
  More than 100 IPs already trained in M&E by MSI, and there is still a need for M&E training to new IPs at branch and sub-partners level. 

  Under DO 3, there are four IPs currently awarded for which IP orientation on performance M&E is required. 

  Three APS/LCD awarded in October 2013 for which IP orientation on PMP is required. 

Priority Action Areas Technical/ 

Program 

Office Name 

 Timing Responsible Office EPMS Support 

1. Training needs assessment PRM Soon  MSI, in coordination with technical 

offices 

Conduct training needs assessment. 

2. Training to IPs PRM Soon  MSI, based on the needs 

assessment result 

Conduct training for IPs. 

3. RTI orientation on PME DO 3 December 2013 AOR/PRM TAs on concepts of Performance 

Monitoring & Evaluation (PME), completion 

of the Performance Indicator Reference 

Sheet (PIRS), and how to develop a 

Performance Indicator Tracking Table 

(PITTS). 

4. 3 APS/LCD orientation DO 3 November/ 

December 2013 

AOR/PRM TA on PM&E, PIRS, PITTS, Baseline 

alignment and harmonization. 
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M&E Theme: DQA 

 

Statement on Current Status of DQA: 

  There is a thinking that PRM is the responsible unit for all DQAs, whereas it is in fact the technical offices and in particular AORs’ responsibility. 

  Although PRM takes the guidance side in identifying PPR indicators, the technical office should lead DQA focus on PPR indicators. 

  EG&T in the process of conducting DQA on PRIME, WATER & AMDe projects 

  ALT in the process of conducting DQA on GRAD and DFAP projects. 

Priority Action Areas Technical/ 

Program 

Office Name 

Timing Responsible Office EPMS Support 

 

1. Technical office DQA action plan PRM Ongoing Technical office None. 

 
2. DQA tool improvement PRM Soon PRM Incorporate comments from CORs/AORs 

to improve the existing DQA tool. 
 

3. Clear guidance on DQA team 

formation 
DO 1 TBD PRM and DO 1 Training and follow-up support to IPs on 

selected indicators and PIRS as well as 
4. Clear guidance on DQA team 

coordination 

5. Clear guidance on DQA projects 

selection 

6. Clear guidance on indicators selection 

for DQA 

DO 1 TBD PRM/ DO 1 

 
DO 1 TBD PRM/DO 1 

 
DO 1 TBD PRM/DO 1 

DQA guidance, data collection, and analysis 

tool. 

7. DQA data collection and analysis tool DO 1 TBD PRM/DO 1 
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M&E Theme: Evaluation 

Statement on Current Status of Evaluation: 
 

  Absence of mission-level evaluation contractor, and as a result evaluations are managed between technical offices are the reasons a long procurement process 

PRM gives guidance of evaluation; the full evaluation plan should come from technical office. 

  In consultation with PRM, the technical office develops SOW. 

Priority Action Areas Technical/ 

Program 

Office Name 

Timing Responsible Office EPMS Support 

1. Mission-level evaluation contract PRM TBD PRM. None. 

2. Timely submission of evaluation plan 
by technical offices to PRM 

PRM Ongoing Technical offices. None. 

3. Evaluation plan/schedule DO 1 TBD PRM leads and technical offices 
participate. 

None. 

4. More clarification on midterm review 
in terms of who to manage (DFAP 
experience) 

DO 1 Three months PRM/ DO 1. Facilitate discussions or workshops to 
better understand the USAID evaluation 
policy and role of IPs. 
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ANNEX B.WORKSHOP AGENDA 
 

 
DAY 1 ~ October 1, 2013 

Time   Session Facilitator 

8:15–8:30 a.m. Opening ~ USAID    Awoke; PO 

8:30–9:45 a.m. Introduction and Course Overview Ramon and Rosern 

9:45–10:15 a.m. Session 1. Setting the Context   Ramon; Rosern 

10:15–10:30 a.m.  Coffee Break  

10:30 a.m. to 12:15 

p.m. 

Session 2. Performance M&E at the mission level Ramon; Rosern 

12:15–1:15 p.m.    Lunch  

1:15–2:45 p.m. Session 3. Indicators    Ramon; Rufael 

2:45–3:30 p.m. Session 4. PIRS and PITTS    Ramon; Rosern 

3:30–3:45 p.m.  Coffee Break  

3:45–5:00 p.m. Session 5. Baselines and Targets  Rosern; Rufael 

 
 

 DAY 2 ~ October 2, 2013  

Time Session Facilitator 

8:30–8:45 a.m. Recap of Day 1 Ramon 

8:45–9:45 a.m. Session 6. Standard Mission Orders (PM) PO; Ramon 

9:45–11:00 a.m. Session 7. DQAs Ramon, Rufael 

11:00–11:15 a.m. Break  

11:15 a.m. to 1:15 

p.m. 

Session 8. Analyzing and Using Data Ramon, Rosern 

1:15–2:15 p.m. Lunch  

2:15–4:00 p.m. Session 9. Evaluation Overview and Q&A Rufael, Ramon 
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4:00–4:15 p.m. Break  

4:15–5:00 p.m. Session 10. Performance Task Schedule Ramon 

 
 

DAY 3 ~ October 3, 2013 

Time Session Facilitator 

8:30–8:45 a.m. Recap of Day 2  

8:45–9:30 a.m. Session 11. Performance M&E @ Project Level Ramon, Rosern 

9:30–10:45 a.m. Results Jeopardy Rosern, Rufael 

10:45–11:00 a.m. Coffee Break  

11:00 a.m. to 12:45 

p.m. 

M&E Priority Planning Rosern, Rufael 

12:45–1:00 p.m. Closing and Evaluation PO, Awoke, 

Rosern 

1:00–2:00 p.m. Lunch  

2:00–4:30 p.m. Optional TA Sessions (45 minute blocks) Rosern, Rufael, 

Ramon 

 



USAID/Ethiopia M&E Workshop for USAID Staff 13 

 

ANNEX C. FACILITATOR BIOGRAPHIES 
 

 
Dr. Rosern Rwampororo (EPMS COP and Facilitator). Dr. Rwampororo serves as the Chief of Party for 
the MSI–EPMS project. She has extensive experience in supporting numerous missions and their 
implementing partners on the establishment of effective M&E systems, including Tanzania and Uganda. She 
brings a depth and breadth of knowledge regarding the technical support and capacity-building required to 
promote effective performance measurement systems. Dr. Rwampororo has technical expertise in both 
quantitative and qualitative data collection design and implementation for both M&E systems and 
evaluations. She has designed numerous guides and frameworks for performance measurement and impact 
evaluations, including the How-to Guide on Conducting Evaluations (Midterm, Final, and Impact) 2006, a handbook 
prepared for USAID mission and IPs; and the How-to Guide on Performance Monitoring and Utilization 2005, a 
handbook prepared for USAID/Uganda IPs. In her prior position within USAID, she was responsible for 
management of a $50 million agriculture and trade project. She has worked for international development 
organizations such as USAID, UNDP, UNCDF, the World Bank, and the Bill and Melinda Gates Foundation 
in several countries, including Kenya, Malawi, Nigeria, South Sudan, Sudan, Tanzania, Uganda, the United 
States, Zambia, and Zimbabwe. Dr. Rwampororo holds a Ph.D. in Development Sociology with Program 
Evaluation and Agricultural Economics from Cornell University, Ithaca, New York. 

 
Dr. Rufael Fassil (EPMS Senior M&E Specialist). Dr. Fassil serves as the Senior Monitoring and 
Evaluation Specialist for the EPMS project at MSI. He has more than 15 years’ extensive technical expertise 
in designing and conducting evaluations, data-collection methods, and statistical analysis. He designed 
organizational strategic planning and performance measurement systems for USAID, Development Training 
Services, FHI360, the German Development Service, MSI, Tetra Tech ARD, and World Vision International, 
to monitor progress made in delivering their results commitments. Dr. Fassil has successfully managed 
various project grants funded by USAID (where he is a certified grants manager), AUSAID, CIDA, DFID, 
EC, UNDP, and WFP. He worked in East Timor, Ethiopia, Germany, Iraq, Kenya, and South Africa. He 
holds a Ph.D. in Economics from the University of Oldenburg, Germany, and M.A. in International 
Development from the University of Bremen, Germany. 

 
Mr. Ramon Balestino (MSI Technical Director). Mr. Balestino is an organizational development (OD) 
expert that specializes in the strengthening of public and private sector institutions and their services. He 
possesses more than 23 years of experience in OD approaches and tools, including performance monitoring, 
evaluation, strategic planning, rapid assessment, results-based management, training design and delivery, 
reengineering, and change management. Leveraging this functional expertise, Mr. Balestino has conducted 
numerous technical assistance and training efforts that include a) working with USAID/PPL to design and 
deliver two performance monitoring trainings in East Africa; b) in partnership with USAID/PPL, facilitating 
client-led CDCS/RDCS efforts with USAID missions in East Africa, the Eastern Caribbean, Kosovo, and 
South Africa; c) leading performance evaluations and organizational assessments for public and private sector 
actors; and d) spearheading the integration of a Results-Based Management system into the U.S. Department 
of Agriculture’s Food Assistance Division. 


